

# Draft Schedule and Agendas for Remaining Edisto RBC Meetings

## May 18

- **Complete evaluation of water management strategies**
  - Finalize and select groundwater management strategies
  - Evaluate and confirm feasibility of strategies
  - Prioritize strategies
- **Develop drought response initiatives**
  - Summarize existing plans
  - Identify drought response initiatives
  - Develop a drought communications plan

## June 22

- **Finalize drought response initiatives and communications plan**
- **Begin developing recommendations**
  - Technical and program recommendations (additional study, monitoring, new tools, etc.)
  - Policy, legislative or regulatory recommendations
  - Planning process revisions

## July 20

- **Continue development of recommendations**
- **Develop an Implementation Plan**
  - 5-Year Implementation Plan to include prioritized objectives, budget, and funding
  - Long-term planning objectives
  - Progress Metrics

## August 17

- **Finalize recommendations and Implementation Plan**

## September (dates TBD)

- **Release of Draft River Basin Plan**
- **Public meeting**

## October (date TBD)

- **Incorporate public comments on Draft River Basin Plan**
- **Prepare response to public comments**

## November (dates TBD)

- **Public meeting & release Final River Basin Plan**